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	ITEM #
	TASK NAME
	START DATE
	FINISH DATE
	COMPLETION DATE
	RES #
	GROUP
	DOC #

	Phase 1
	Preparatory Work
	19-Sep-05
	30-Dec-05
	
	
	
	

	2
	Revise User Needs Summary 
	19-Sep-05
	15-Nov-05
	21-Mar-06
	05 Tok Res 17A
	AHG4
	N122

	3
	Map User Needs Summary to Technology Domains 


	19-Sep-05
	30-Nov-05
	24-Feb-06
	Tok Res17C
	AHG6
	N120

	4
	Develop introduction to User Needs Summary
	19-Sep-05
	30-Nov-05
	20-Sep-06
	Tok Res 17C
	AHG5
	N209

	5
	Create an inventory of known standards relevant to the trial domain.
	19-Sep-05
	30-Nov-05
	27-Feb-06
	Tok Res 13C
	AHG3
	N123

	6
	Review the list of standards and determine which may/may not require substantive interaction with the sdo in order to input it into the matrix.
	19-Sep-05
	30-Nov-05
	27-Feb-06
	Tok Res 13C
	AHG3
	N123

	7
	Develop list of target SDOs
	19-Sep-05
	30-Nov-05
	Completed
	Tok Res 2
	Sec
	N133

	8
	Develop a user guide for organizations wanting to input information about specifications into the standards inventory and develop a script or invitation for engaging them and making them aware of the SWG and its work.
	19-Sep-05
	30-Nov-05
	24-Feb-06
	Tok Res 13B
	AHG2
	N114

	10
	Restructure Gap Analysis Model
	19-Sep-05
	30-Dec-05
	Completed
	Tok Res 12
	AHG1
	N129, 131, 132 breakout doc 3

	11
	Determine the criteria for assessing whether the

Accessibility Standards Inventory is mature enough to be used in the gap analysis
	19-Sep-05
	30-Dec-05
	Completed
	Tok Res 13A
	AHG1
	N128

	12
	Define 'appropriate' for use in recommending where new standards work might be performed, as per SWG Objective 4
	19-Sep-05
	30-Dec-05
	Completed
	Tok Res 13A
	AHG1
	N128

	13
	Establish EC Dialogue
	19-Sep-05
	30-Dec-05
	18-Sep-06
	Tok Res 3
	SWG-A
	

	14
	Update Project Plan
	19-Sep-05
	30-Dec-05
	Completed
	Tok Res 9
	Project Plan Editor
	Doc N148

	15
	Create more accessible SWG-A website


	20-Sep-05
	30-Dec-05
	Completed
	Tok Res 7
	SEC
	www.jtc1access.org

	16
	Create reference document section on SWG-A website
	19-Sep-05
	30-Dec-05
	March 2006
	Tok Res 15
	TG1
	

	17
	Explore mechanisms to foster participation
	19-Sep-05
	30-Dec-05
	Completed
	Tok Res 18
	AHG7
	

	18
	Request input on JTC 1 NP Ballot form
	19-Sep-05
	30-Dec-05
	Completed
	Tok Res 21
	SWG-A
	N158

	19
	Create User Needs Informative Index of feedback providers
	1-Dec-05
	30-Dec-05
	Completed
	Tok Res 14
	AHG5
	

	
	
	
	
	
	
	
	

	Phase 2
	Data Collection
	1-Dec-05
	21-Feb-06
	
	
	
	

	21
	Request input on Standards Profiling
	1-Dec-05
	21-Feb-06
	Completed
	Tok Res 19
	AHG3
	N119 and revised version

	22
	Request NB and other organization contributions to identify areas/technologies where standards are not being addressed, as per SWG Objective 4
	1-Dec-05
	21-Feb-06
	Incomplete - will be done during comment period (see 33)
	
	AHG2
	

	23
	Request NB and other organization contributions to suggest appropriate bodies to consider new work where standards are not being addressed, as per SWG Objective 4.
	1-Dec-05
	21-Feb-06
	Incomplete - will be done during Comment period (see 33)
	
	AHG2
	

	24
	Input more structured and detailed information related to the known standards into the Accessibility Standards Inventory
	1-Dec-05
	21-Feb-06
	Incomplete - will be done during comment period (see 33)
	Tok Res 19
	AHG3
	

	25
	Apply metrics to determine whether the Accessibility

Standards Inventory is mature enough to be used in the gap analysis
	13-Feb-06
	21-Feb-06
	Completed
	
	AHG3 & AHG1
	N128

	
	
	
	
	
	
	
	

	Phase 3
	Trial Analysis
	17-Mar-06
	21-Mar-06
	
	
	
	

	27
	Perform Trial Analysis
	17-Mar-06
	21-Mar-06
	Completed
	
	SWG-A
	N131, N132, N136

	28
	Conduct TG1 meeting with remote participation
	17-Mar-06
	21-Mar-06
	Completed
	
	SWG-A
	

	29
	Review the trial gap analysis.
	17-Mar-06
	21-Mar-06
	Superseded by Item 63
	
	SWG-A
	

	30
	Revise the data collection and analysis process as needed
	17-Mar-06
	21-Mar-06
	Completed
	
	SWG-A
	

	31
	Determine how to expand the data collection and analysis to additional technology domains and incorporate into the project plan
	17-Mar-06
	21-Mar-06
	28-Mar-06
	
	SWG-A
	N153

	32
	Determine when and how to make the results of the initial trial available to the public
	17-Mar-06
	21-Mar-06
	Completed
	
	SWG-A
	N220

	33
	Public Comment
	28-Mar-06
	28-April-06
	Completed
	
	SWG-A
	

	
	
	
	
	
	
	
	

	Phase 4a
	Prep for Expanded Gap Analysis 1
	28-Mar-06
	1-June-06
	
	
	
	

	34
	Provide summary of Guide 71 “Lessons Learned” to ISO
	28-Mar-06
	1-June-06
	Completed
	
	AHG4
	

	35
	Finalize the outreach presentation
	28-Mar-06
	15-April-06
	22-Sep-06
	
	AHG8
	N140

	36
	Produce the matrix of committees individual SWG-A participants are involved in and to whom they can give presentations
	28-Mar-06
	15-June-06
	Completed.
	
	AHG8
	

	37
	Investigate ability to capture clauses and post on the website
	22-Sept-06
	01-Dec-06
	Completed.
	
	Convener
	

	38
	Map the User Needs Summary reference discussion in N143
	28-Mar-06
	28-April-06
	Completed
	
	AHG4
	N143

	39
	Revise the User Needs summary
	
	28-Mar-06
	Completed
	
	AHG4
	N212

	40
	Update introduction to & draft instructions for User Needs Summary
	28-Mar-06
	15-April-06
	Completed
	
	AHG5
	N209

	41
	Update invitation to review User Needs Summary
	28-Mar-06
	15-April-06
	Completed
	
	AHG7
	N179

	42
	Distribute for comment the User Needs summary
	28-Mar-06
	28-April-06
	Completed
	
	AHG4

Sec
	N147

	43
	Distribute for comment the Update introduction to & draft instructions for User Needs Summary
	16-April-06
	16-May-06
	Completed
	
	Sec
	N146, N163

	44
	Distribute for comment the invitation to review User Needs Summary
	16-April-06
	16-May-06
	Completed
	
	Sec
	N163

	45
	Resolve comments on and prepare for distribution the final Update introduction to & draft instructions for User Needs Summary
	17-May-06
	1-June-06
	Completed
	
	AHG5
	

	46
	Resolve comments on User Needs Summary
	29-April-06
	17-May-06
	Completed
	
	AHG4
	

	47
	Resolve comments on and prepare for distribution the final invitation to review User Needs Summary
	17-May-06
	1-June-06
	Completed
	
	AHG7
	N198

	
	
	
	
	
	
	
	

	Phase 4b
	Expanded Gap Analysis 1
	28-Mar-06
	30-Aug-06
	
	
	
	

	48
	Call for contributions to apply additional standards to test the model (90/10 Problem)
	28-Mar-06
	28-April-06
	Completed
	
	TG2

SEC
	

	49
	Collate feedback when responses come in regarding the inventory
	28-Mar-06
	
	22-Sep-06
	
	AHG3


	N211

	50
	Make initial contact with the best possible and most knowledgeable person at the SDOs
	28-Mar-06
	28-April-06


	Completed.
	
	AHG3
	

	51
	Create an inventory of known standards (application software) using prioritization criteria
	28-Mar-06
	28-May-06
	Completed
	
	AHG3
	N142

	52
	Create an inventory of known standards (communications) using prioritization criteria
	28-Mar-06
	28-May-06
	Completed
	
	AHG3
	

	53
	Create an inventory of known standards (public access terminals) using prioritization criteria
	28-Mar-06
	28-May-06
	Completed
	
	AHG3
	

	54
	Create an inventory of known standards (consumer electronics) using prioritization criteria
	28-Mar-06
	28-May-06
	Completed
	
	AHG3
	

	55
	Post finished work to NBs
	17-Aug-06
	17-Aug-06
	Completed
	
	Sec
	

	56
	Post comments and additional contributions for work at Brussels meeting
	30-Aug-06
	30-Aug-06
	Completed
	
	Sec
	

	
	
	
	
	
	
	
	

	Phase 5
	Review & Finalize Expanded Gap Analysis 1 (Brussels SWG-A)
	18-Sep-06
	22-Sep-06
	
	
	SWG-A
	

	57
	Review the Expanded Gap Analysis 1
	18-Sep-06
	22-Sep-06
	22-Sep-06
	
	SWG-A
	N207

	58
	Revise the data collection and analysis process as needed.
	18-Sep-06
	22-Sep-06
	22-Sep-06
	
	SWG-A
	

	59
	Determine how to expand the data collection and analysis to additional technology domains and incorporate into the project plan
	18-Sep-06
	22-Sep-06
	Completed
	
	SWG-A
	

	60
	Deliver Work Product (PC hardware standards mapping, expanded standards inventory, etc.) to JTC1 Plenary
	13-Oct-06
	13-Oct-06
	Completed
	
	Sec
	N211

	
	
	
	
	
	
	
	

	Phase 6a
	Standards Mapping to User Needs
	19-Sep-06
	31-Dec-06
	
	
	
	

	61
	Perform user needs mapping on example standards
	22-Sep-06
	15-Dec-06
	Completed
	Bru Res 6
	AHG9
	

	
	Confirm Guide 71 (Snow-Weaver)
	
	
	25-Apr-07
	
	
	

	
	Confirm 9241-20 (Snow-Weaver, Yamada)
	
	
	30-Oct-06
	
	
	N227

	
	Confirm 9241-171 (Carter, Vanderheiden)
	
	
	Completed
	
	
	

	
	Section 508 (Li)
	
	
	Completed
	
	
	N136

	
	Section 255 (Vanderheiden)
	
	
	Completed
	
	
	

	
	WCAG 2.0 (Brewer)
	
	
	Completed)
	
	
	

	
	UAAG 1.0 (Brewer)
	
	
	Completed
	
	
	

	
	ATAG 2.0 (Brewer)
	
	
	Completed
	
	
	

	
	Individualized Adaptability and Accessibility for Learning, Education and Training - ISO/IEC 24751 Parts 1, 2 and 3 (Heath)
	
	
	Completed
	
	
	

	
	FSG Keyboard I/O (Sajka)
	
	
	Completed
	
	
	

	
	FSG AT SPI specification (Sajka)
	
	
	Completed
	
	
	

	
	ITU-T F.700 (Auber)
	
	
	Completed
	
	
	

	
	ITU-T E.135 (Auber)
	
	
	Completed
	
	
	

	
	EN1332-4 (Gill)
	
	
	Completed
	
	
	

	
	JISX 8341-5 (Nomura)
	
	24-Apr-07
	Completed
	
	
	N252

	62
	Perform first pass gap analysis based on sample user needs mapping (Li)
	16-Dec-06
	31-Dec-06
	Completed
	Bru Res 6
	AHG9
	

	63
	Confirm first pass gap analysis
	1-Jan-07
	31-Jan-07
	Completed
	Bru Res 6
	AHG9
	

	64
	Create introduction to and draft instructions for standards mapping to User Needs Summary Version 1.0
	22-Sep-06
	31-Dec-06
	Competed
	
	AHG9
	N242

	65
	Issue call for additional participants on AHG9
	22-Sep-06
	2-Oct-06
	Completed
	Bru Res 6
	Sec
	N221

	66
	Request that SWGA encourage JTC1 to make the organisation web site accessible
	22-Sep-06
	30-Nov-06
	Completed
	Bru Res 24
	AHG12
	N225, N231

	67
	Create a tool to help aggregate reference materials submitted by and to the SWGA (Laughton)
	22-Sep-06
	
	Completed
	Bru Res 15
	AHG11
	

	68
	Submit User Needs Summary Version 1.0 to JTC1 for use by SWGA TG2, SDOs, User Groups and other interested parties.
	22-Sep-06
	30-Sep-06
	Completed
	Bru Res 12
	SWG-A
	N212

	69
	User Needs Ad Hoc to maintain User Need Summary  Version 1.0 (Snow-Weaver/leader, Li, Vanderheiden, Albin, Nomura, Takemura)
	22-Sep-06
	
	Completed.
	Bru Res 14
	AHG10
	N212

	
	
	
	
	
	
	
	

	Phase 6b
	Outreach to SDOs and User Groups
	22-Sep-06
	
	
	
	AHG8
	

	70
	Issue call for additional participation
	22-Sep-06
	6-Nov-06
	Completed
	
	Sec
	N220

	71
	Identify SDOs and user organisations 
	22-Sep-06
	
	Completed
	
	SWG-A
	

	72
	Create Outreach Matrix identifying SWG-A member affiliation with SDOs 
	22-Sep-06
	12-Oct-06
	Completed
	Bru Res 21, 23
	AHG8
	

	73
	Develop and continually update communication presentations and materials regarding availability of SWG-A resources
	22-Sep-06
	
	Completed.
	Bru Res 7, 21
	AHG8
	N214

	74
	Establish a Category C Liaison with the U.S. Telecommunications and Electronic and Information Technology Advisory Committee (TEITAC)
	18 Sep-06
	17-Nov-06
	Completed
	Bru Res 2
	SWG-A
	N190, N231

	75
	Include meaningful file names for all SWG-A documents, and consider creating a alternative document register using shorter titles
	22-Sep-06
	
	Completed
	Bru Res 27
	Sec
	Multiple

	76
	Distribute for review, and update, the Project Plan
	22-Sep-06
	22-Oct-06
	Completed
	Bru Res 25
	SWG-A
	N215

	
	
	
	
	
	
	
	

	Phase 7
	SWG-A Response to JTC 1 Banff Resolution 19
	27-Apr-07
	7-Sept-07
	
	
	
	

	77
	Prepare and circulate draft response for SWG-A review and comment
	15-May-07
	15-Jun-07
	Completed
	Ham Res 5
	Convener, SWG-A
	

	78
	Collate comments and prepare submission for JTC1 Plenary
	TBD
	TBD
	Completed
	
	Sec
	

	
	
	
	
	
	
	
	

	Phase 8
	Creation of Technical Report of Type 3 entitled “Information Technology: Accessibility Considerations for People with Disabilities”
	27-Apr-07
	7-Sep-07
	
	
	SWG-A
	N254

	79
	Distribute potential changes to User Needs Summary Version 1.1 to SWG-A for 30-day review and comment
	1-May-07
	1-Jun-07
	Completed
	Ham Res 10


	Sec
	N260

	80
	SWG-A to meet via conference call on 9 July 2007 to consider comments, if any,  regarding potential changes to User Needs Summary Version 1.1
	9-Jul-07
	9-Jul-07
	Completed
	
	
	

	81
	Reformat User Needs Summary for submission to JTC1 as Technical Report Part 1 (Carter, Snow-Weaver)
	1-Jun-07
	16-Jul-07
	Completed
	Ham Res 20
	SWG-A
	

	82
	Distribute potential changes to Accessibility Standards Inventory Version 2.0 to SWG-A for 30-day review and comment
	1-May-07
	1-Jun-07
	Completed
	Ham Res 15
	Sec
	N261

	83
	SWG-A to meet via conference call on 9 July 2007 to consider comments, if any, regarding potential changes to Accessibility Standards Inventory Version 2.0
	9-Jul-07
	9-Jul-07
	Completed
	
	
	

	84
	Reformat Accessibility Standards Inventory for submission to JTC1 as Technical Report Part 2 (Carter, Li)
	1-Jun-07
	16-Jul-07
	Completed
	Ham Res 21
	SWG-A
	

	85
	Distribute the updated version of the Guidance for User Needs Mapping (Version 0.3) to SWG-A for 30-day review and comment.  
	1-May-07
	1-Jun-07
	Completed
	Ham Res 16
	Sec
	N257

	86
	SWG-A to meet via conference call on 9 July 2007 to consider comments, in any, regarding the updated version of the Guidance for User Needs Mapping
	9-Jul-07
	9-Jul-07
	Completed
	
	
	

	87
	Reformat document entitled “Guidance on User Needs Mapping” for submission as Technical Report Part 3 (Carter, Li)
	1-Jun-07
	16-Jul-07
	Completed
	Ham Res 22
	SWG-A
	

	88
	Distribute for 30-day input the Request for Reference Materials for the User Needs Summary and the Template for Reference Materials for User Needs Summary to identify additional references for use with User Needs Summary Version 1.1; review responses and compile into a revised version of the Reference Materials for User Needs Summary
	27-Apr-07
	30-Jun-07
	Completed
	Ham Res 14
	Sec,

AHG11
	N255, N256

	89
	SWG-A to meet via conference call on 29 August 2007 to approve Draft Technical Report
	29-Aug-07
	29-Aug-07
	Completed
	
	
	

	90
	Prepare and submit a report to the October 2007 JTC 1 Plenary with the Draft Technical Report and request JTC 1 to initiate the ballot process for approval as a multi-part Technical Report Type 3.
	7-Sep-07
	7-Sep-07
	Completed
	Ham Res 23
	SWG-A
	

	
	
	
	
	
	
	
	

	Phase 9
	Outreach on accessibility of JTC1 and IEC web sites
	
	
	
	
	
	

	91
	Provide outreach and guidance to the identified ISO and IEC staff in making the web sites for JTC 1 and its Subcommittees accessible and to encourage the member NBs to make their web sites accessible.
	27-Apr-07
	
	Superseded by activities in Phase 12
	Ham Res 25
	AHG12
	

	92
	Update and distribute revised SWG-A Project Plan for 30-day review and comment.
	1-May-07
	1-Jun-07
	Completed
	Ham Res 26
	SWG-A
	N262

	93
	Outstanding User Needs mappings to be completed and submitted to SWG-A Secretariat
	27-Apr-07
	8-Jun-07
	Completed
	Ham Res 17
	SWG-A
	

	
	
	
	
	
	
	
	

	Phase 10
	Consideration of Contributions for Future Updates
	
	
	
	
	
	

	94
	Review ETSI HF STF 333 report and activities and provide any comments to Mr. Richard Hodgkinson
	19-Jun-08
	
	Completed
	Tok Res 7a
	SWG-A
	

	95
	Invite Omnitor review ISO/IEC 29138-1 as modified at the June 2008 meeting to determine whether a revised contribution would be in order.
	19-Jun-08
	
	Completed
	Tok Res 10
	Sec
	N 323

	96
	Forward the reviewed and updated ISO/IEC 29138-1 to the JTC 1 Secretariat for a three month DTR ballot.
	19-Jun-08
	
	Completed
	Tok Res 11
	Sec
	N 334

	97
	Request specific guidance from NFTH on which of the documents identified in its communication to SWG-A are still viable, and on their correct placement within the SWG-A standards inventory for consideration during anticipated future revision of the document.
	19-Jun-08
	
	Completed
	Tok Res 13
	Sec
	

	
	
	
	
	
	
	
	

	Phase 11
	Update and Submission of Updated Documents
	
	
	
	
	
	

	98
	Inform the ISO Editor that the apparent redundancies contained in some of the points made in ISO/IEC TR 29138-1 were created with specific intent to improve readability of the document for people with special needs. 
	19-Jun-08
	
	Completed
	Tok Res 9
	Project Editor
	

	99
	Confirm the currency of standards references and corresponding URLs in the revised ISO/IEC 29138-2 prior to submission of the document to the JTC1 Secretariat.
	19-Jun-08
	
	Completed
	Tok Res 14
	Project Editor
	N 335

	100
	Forward the reviewed and updated ISO/IEC 29138-2 to the JTC 1 Secretariat for a three month DTR ballot.
	TBD
	
	Completed
	Tok Res 14
	Sec
	N 335

	101
	Incorporate the User Needs Mapping Template into ISO/IEC 29138-3 prior to submission to the Secretariat.
	19-Jun-08
	
	Completed
	Tok Res 15
	Project Editor
	N 336

	102
	Post the updated User Needs Mapping Template to the web site at http://www.jtc1access.org/base.htm. 
	19-Jun-08
	
	Completed
	Tok Res 16
	Sec
	N 337

	103
	Request that JTC 1 Subcommittee Chairmen include in their reports to the November 2008 JTC 1 Plenary information on the responses to the accessibility question on the New Work Item form.
	19-Jun-08
	
	Completed
	Tok Res 17
	Sec
	

	104
	Evaluate the information provided by JTC 1 Subcommittee Chairmen regarding the responses to the accessibility question on the New Work Item form, to determine its effectiveness in promoting the incorporation of accessibility considerations into JTC 1 standards and to address the gap areas.
	19-Jun-08
	
	Completed
	Tok Res 17
	SWG-A
	

	
	
	
	
	
	
	
	

	Phase 12
	Outreach on accessibility of JTC1 and IEC web sites
	
	
	
	
	
	

	105
	Complete and submit the SWG-A response to JTC 1 N 8860 (JTC 1 Directives Annex H - JTC 1 Policy on Electronic Document Distribution Using the World Wide Web).
	19-Jun-08
	
	Completed
	Tok Res 18
	Sec
	

	106
	Assist ISO/IEC staff to develop an accessibility policy and to coach/mentor ISO/IEC staff in the translation of the accessibility policy into a scope and associated processes to support a plan for the implementation of accessible web sites.
	19-Jun-08
	Ongoing
	
	Tok Res 19
	Ad Hoc 13
	

	107
	Work with the JTC 1 ITSIG Liaison to convey the SWG-A’s inputs on the ISO e-Services Guide.
	19-Jun-08
	Ongoing
	
	Tok Res 19
	Ad Hoc 13 Leader
	

	108
	Submit the SWG-A response to the JTC 1 Chairman’s correspondence concerning JTC 1 web site accessibility issues (N 315).
	19-Jun-08
	
	Completed
	Tok Res 19
	Ad Hoc 13
	N 343

	109
	Request the JTC 1 National Bodies and SC Secretariats to consider document SWG-A N 343, which SWG-A has sent to ISO and IEC Central Secretariats, and provide feedback on the relevance of this document to their own web site procedures to help the SWG-A fulfill its role on promoting the uptake of strategies to improve accessibility throughout standardization development.
	19-Jun-08
	
	Completed
	Tok Res 20
	Sec
	

	
	
	
	
	
	
	
	

	Phase 13
	Updating and Maintenance of Project Plan
	
	
	
	
	
	

	110
	Distribute to the SWG-A the Project Plan for 30-day review and comment period.
	11-July-08
	11-Aug-08
	Superseded by Item 123
	Tok Res 21
	Sec
	

	111
	Review any comments received regarding the Project Plan and update the Project Plan as after consultations with the SWG-A Convener and Secretariat.
	11-July-08
	
	Superseded by Item 123
	Tok Res 21
	Project Plan Editor
	

	112
	Encourages the incoming SWG-A Convener, Mr. Alex Li, to use all available opportunities to increase the visibility of this activity and the SWG-A’s TR 29138.
	19-Jun-08
	Ongoing
	Completed
	Tok Res 23
	SWG-A
	

	113
	Promote awareness of teleconference arrangements for all future meetings by including information in future meeting notices and agendas. 
	19-Jun-08
	Ongoing
	Completed
	Tok Res 24
	Sec
	

	114
	Circulate to the SWG-A the JTC 1 procedures related to teleconference meetings once they are approved.
	
	
	Completed
	Tok Res 24
	Sec
	

	
	
	
	
	
	
	
	

	Phase 14
	Maintenance Activities - Jan 2009 Teleconference
	
	
	
	
	
	

	115
	The project editor will finalize the edits and provide final copies of the three parts of the ISO/IEC TR 29138-Parts 1-3 to the SWG-A Secretariat for submission to JTC 1 for publication.
	15-Jan-09
	
	Completed
	Jan 2009 Telecon Res 1
	TR Project Editor
	

	116
	Distribute to the SWG-A the Project Plan for 30-day review and comment period.
	15-Jan-09
	15-Mar-09
	Superseded by Item 123
	Jan 2009 Telecon Res 1
	Sec
	

	117
	Review any comments received regarding the Project Plan and update the Project Plan as after consultations with the SWG-A Convener and Secretariat.
	15-Jan-09
	
	Superseded by Item 123
	Jan 2009 Telecon Res 3
	Project Plan Editor
	

	
	
	
	
	
	
	
	

	Phase 15
	Policies and Scoping of Accessibility for Web Sites and Content for ISO and IEC Work
	
	
	
	
	
	

	118
	Provide ongoing interaction with ISO/IEC staff on the development of an accessibility policy.
	15-Jan-09
	Ongoing
	
	Jan 2009 Telecon Res 2
	Ad Hoc 13
	

	119
	Coach/mentor ISO/IEC staff in the translation of the accessibility policy into associated procedures to implement accessible web sites.
	15-Jan-09
	Ongoing
	
	Jan 2009 Telecon Res 2
	Ad Hoc 13
	

	120
	Represent the SWG-A on the JTC 1 Ad Hoc on Website Improvements.
	15-Jan-09
	Ongoing 
	
	Jan 2009 Telecon Res 2
	Ad Hoc 13
	

	
	
	
	
	
	
	
	

	Phase 16
	Maintenance Activities - June 2009 Teleconference
	
	
	
	
	
	

	121
	Work with JTC 1, ISO and ITTF leadership to get clarification on the ITTF licensing agreement for publicly available standards and on the ISO copyright restrictions.
	24-Jun-09
	
	Completed 
	June 2009 Telecon Res1 
	SWG-A Convener
	

	122
	Provide report on Ad Hoc 13 activities to members of the SWG-A.
	24-Jun-09
	
	
	June 2009 Telecon Res 3 
	Ad Hoc 13 Convener
	

	123
	Distribute to the SWG-A the Project Plan for 30-day review and comment period.
	24-Jun-09
	24-Jul-09
	
	June 2009 Telecon Res 4 
	Sec
	N365

	124
	Review any comments received regarding the Project Plan and update the Project Plan as after consultations with the SWG-A Convener and Secretariat.
	24-Jun-09
	
	
	June 2009 Telecon Res 4 
	Project Plan Editor
	N365

	
	
	
	
	
	
	
	








